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Item Title Detail
1 Meetings attended A meeting to discuss heat straightening was conducted at 08:00 today. It

was stressed that an effective distortion control plan is can minimize the
need for heat straightening. It was agreed that the "D/L ratio" will be
checked both locally and globally to determine panel flatness. The
turnaround time for atypical heat straightening request was discussed. It
was agreed that ABF and ZPMC will work to find ways to streamline the
HSR process. A follow-on meeting is scheduled for next week.

2 Meetings attended A meeting to discuss the acceptance criteriafor the closed rib weld trails
was conducted at approximately 09:30 today. It was agreed that the weld
trialswill qualify the range of all welding parameters (including joint
geometry) to be used in production. ZPMC stated that the weld trial will
consist of apanel containing 5 closed ribs. CT agreed that a 10-m long
panel was acceptable for the weld trials. It was agreed that there will be
stops and restarts at every 2 meters of both the root and fill passes; the
stop/start locations between root and fill pass may be different. ZPMC will
inform CT when the weld trials will start.

3 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today. CT asked about
receiving a schedule for OBG bottom/side plate fabrication since ABF
previously stated that fabrication will begin on 15-Oct-07. ZPMC did not
seem to be aware of this.
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